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Feldhahn, Brett

From: Josh Bale <jbale@gsiws.com>
Sent: Tuesday, November 16, 2021 5:09 PM
To: Feldhahn, Brett
Cc: Georgia Baxter; christopher.martin@ecy.wa.gov; Joe Sherrod
Subject: Baxter Arlington RCRA Site - October Monthly Progress Report (October 15 - November 14 Period)
Attachments: ATT00001.txt; 202110-Baxter Progress Report.pdf

Brett, 
 
Attached is the October 2021 Progress Report for the Arlington RCRA Site for J.H. Baxter. 
 
Please let me know if you have any questions. 
 
Thank you, 
 
 

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

 

Josh Bale  
Supervising Civil/Environmental Engineer 
direct: 971.200.8502 | mobile: 530.276.4188 
55 SW Yamhill Street, Suite 300, Portland, OR 97204 
GSI Water Solutions, Inc. | www.gsiws.com 
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J.H. BAXTER & CO., a California Limited Partnership 

 

1700 El Camino Real, Suite 365           P.O. Box 5902            San Mateo, CA  94402 
Phone 650 349 0201      Fax 650 570 6878 

 
November 16, 2021 
 
Mr. Brett Feldhahn (M/S 15-H04) 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 155 
Seattle, WA 98101 
 
 
Subject: October 2021 Progress Report 
  J.H. BAXTER ARLINGTON FACILITY 
  Docket No. RCRA-10-2001-0086 
 
Dear Mr. Feldhahn: 

This letter provides the October 2021 progress report for work under the Administrative Order on Consent 
(AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from October 15, 2021 to November 14, 2021. 

SIGNIFICANT DEVELOPMENTS THIS PERIOD 
This section discusses significant developments for the reporting period, including actions performed and any 
problems encountered relative to work required by the AOC. Significant developments that occurred on this 
project during this reporting period are outlined below: 

 No significant developments during this period. 

ANTICIPATED DEVELOPMENTS NEXT PERIOD 
This section discusses developments anticipated during the next reporting period, as outlined below: 

 Baxter will continue to operate the Pilot Study remediation system (recirculation system) during the next 
reporting period. 

 Baxter will complete 4th quarter groundwater sampling November 30 through December 3, 2021. 

OTHER INFORMATION 
Any other information relevant to the AOC is discussed in this section, including results of any sampling or 
testing completed within the reporting period. 

 No additional comments at this time. 

CERTIFICATION   
I certify that this document and all attachments were prepared under my direction or supervision in accordance 
with a system designed to evaluate the information submitted. I certify that the information contained in or 
accompanying this submittal is true, accurate, and complete. As to those identified portions(s) of this submittal 
for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared 
in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the 
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information submitted. Based on my inquiry of the person or persons who manage the system or those directly 
responsible for gathering the information, or the immediate supervisor of such person(s), the information 
submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are 
significant penalties for submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any 
questions, please contact me at (650) 349-0201.   

 
Sincerely,  

 
Georgia Baxter 
Chief Executive Officer 
 
cc: Chris Martin, WA Department of Ecology  
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